

FAIRWAY GOLF AND CITY CLUB + MANDRAKE CAFE  
× KO · OCT - DEC 2026 · BANGKOK

# The *execution* plan.

One team running content and ads for both venues, from casting to ad spend. Here is how KO delivers: October day by day, monthly deliverables, the shoot day, ads, budget and reporting. **Three months, to the end of December.**

October calendar

Deliverables

Shoot day

Ads

Budget & report

3 months

OCT - DEC 2026

1 Oct

POSTING STARTS

2 Oct

FIRST SHOOT

7 Oct

MODEL SHOOT

฿30,000

PER MONTH



02 · WHAT'S INSIDE

# The plan, end to *end*.

01

P. 03

## Outcomes

What success looks like for each venue, and what KO handles.

02

P. 04

## The runway

October to December on one line: shoots, posts, ads, reports.

03

P. 05

## October

Day by day: prep, first shoot, model shoot and every post.

04

P. 06

## Key dates

The milestones that anchor the three months.

05

P. 07

## Deliverables

Volumes month by month and content themes for both venues.

06

P. 10

## Shoot day

3 models, one shared day, run venue by venue.

07

P. 11

## Ads

Fairway 3-step funnel and Mandrake nearby targeting.

08

P. 13

## Budget & report

฿82,000 per month and what you see at each month-end.

**AT A GLANCE**

**3 months** · October to the end of December · **฿82,000 per month** · both venues on Sukhumvit 24, one KO team.

03 · OUTCOMES · WHAT SUCCESS LOOKS LIKE

# Two venues, one *team*.

## FAIRWAY GOLF AND CITY CLUB

### Bookings, memberships, events, coaching

Content that answers how to get here, what we have, and why Fairway.

## MANDRAKE CAFE

### Local visitors and the new menu

Atmosphere and food content that converts nearby audiences.

## WHAT KO HANDLES

### 01

#### FIND MODELS

### Cast 3 models each month

Casting, moodboard and references before the shoot day, for both venues.

### 02

#### PLAN · SHOOT · EDIT

### Content plan to finished video

Shot lists, professional camera, one full set-up day. Reels, TikToks, ad cuts, graphics and AI video.

### 03

#### POST · RUN ADS

### Scheduled and optimised

Instagram, TikTok and Facebook. Meta funnel and Google search ads, tuned weekly toward bookings.

#### YOUR PART

You approve the plan and the posts. **We handle everything else.**

04 · TIMELINE · OVERVIEW · PREP TO THE END OF DECEMBER

# The runway.

Launch in October, optimize in November, scale what works in December.

|                                | OCT LAUNCH                                         | NOV OPTIMIZE | DEC SCALE | 31 DEC |
|--------------------------------|----------------------------------------------------|--------------|-----------|--------|
| Prep · 28 – 30 Sep             | Kickoff and prep                                   |              |           |        |
| First shoot · 2 Oct            | Fri 2 Oct                                          |              |           |        |
| Model shoot · 7 Oct            | Wed 7 Oct · 3 models, both venues                  |              |           |        |
| Shoot day · every month        | 1 full shoot day with 3 models each month          |              |           |        |
| Fairway posts · Tue Thu Sat    | Tue · Thu · Sat, every week                        |              |           |        |
| Mandrake posts · Mon Wed Fri   | Mon · Wed · Fri + alternate Saturdays              |              |           |        |
| Fairway ads · ฿35,000 / month  | Meta 3-step funnel + Google search, tuned weekly   |              |           |        |
| Mandrake ads · ฿10,000 / month | Facebook / Instagram + Google, nearby Sukhumvit 24 |              |           |        |
| Monthly report · month-end     | End Oct                                            | End Nov      | End Dec   |        |

3 MONTHS

Contract runs **October to the end of December** · ฿82,000 per month · a report at every month-end.

05 · TIMELINE · OCTOBER 2026

# October, day by *day*.

LAUNCH MONTH

| MON            | TUE            | WED                          | THU                            | FRI                          | SAT                       | SUN |
|----------------|----------------|------------------------------|--------------------------------|------------------------------|---------------------------|-----|
| 28 Sep<br>Prep | 29 Sep<br>Prep | 30 Sep<br>Prep               | 1<br>Posting starts<br>Fairway | 2<br>First shoot<br>Mandrake | 3<br>Fairway              | 4   |
| 5<br>Mandrake  | 6<br>Fairway   | 7<br>Model shoot<br>Mandrake | 8<br>Fairway                   | 9<br>Mandrake                | 10<br>Fairway<br>Mandrake | 11  |
| 12<br>Mandrake | 13<br>Fairway  | 14<br>Mandrake               | 15<br>Fairway                  | 16<br>Mandrake               | 17<br>Fairway             | 18  |
| 19<br>Mandrake | 20<br>Fairway  | 21<br>Mandrake               | 22<br>Fairway                  | 23<br>Mandrake               | 24<br>Fairway<br>Mandrake | 25  |
| 26<br>Mandrake | 27<br>Fairway  | 28<br>Mandrake               | 29<br>Fairway                  | 30<br>Mandrake               | 31<br>Fairway             |     |

■ Fairway post
■ Mandrake post
■ Shoot
■ Prep & milestone

ALWAYS-ON

14 Fairway posts Tue · Thu · Sat · 15 Mandrake posts Mon · Wed · Fri + alternate Saturdays · ads tuned weekly · report at month-end.

## 06 · KEY DATES · THE MILESTONES THAT ANCHOR EVERYTHING

# Key *dates*.

| DATE            | MILESTONE                                                                                         | OWNER       |
|-----------------|---------------------------------------------------------------------------------------------------|-------------|
| 28 – 30 Sep     | Kickoff and prep: goals, access, brand assets, content plan, references, model casting, shot list | KO + you    |
| 1 Oct           | Posting starts on both calendars, first week with already-made videos                             | KO          |
| 2 Oct           | First shoot                                                                                       | KO          |
| 7 Oct           | Production shoot with 3 models, one full set-up day for both venues                               | KO + models |
| Tue · Thu · Sat | Fairway Golf and City Club posts, every week to the end of December                               | KO          |
| Mon · Wed · Fri | Mandrake Cafe posts, plus alternate Saturdays, every week to the end of December                  | KO          |
| Every week      | Ad budget moves toward whatever brings bookings                                                   | KO          |
| End of Oct      | First monthly report: results, costs, next month's plan                                           | KO → you    |
| November        | Optimize: iterate the winning angles, move budget toward the best cost per inquiry                | KO          |
| December        | Scale what works: top Fairway booking angles, Mandrake local and menu content                     | KO          |
| End of Dec      | Contract end · final monthly report                                                               | KO → you    |

07 · DELIVERABLES · WHAT YOU GET EVERY MONTH

# The *deliverables*.

Same volumes every month, October to December.

FAIRWAY

10

**Videos / month**

Professional camera, with and without models

FAIRWAY

5

**Graphic designs**

Promotions, sales and ad creatives

MANDRAKE

15

**Videos / month**

Menu making, behind the scenes, models, atmosphere

MANDRAKE

1

**Menu photo shoot**

Every new dish and drink, turned into menu graphics, posts and ads

BOTH VENUES

AI

**Generated videos**

Scroll-stopping promo and ad clips alongside real footage

BOTH VENUES

1

**Shoot day, 3 models**

One full set-up day on Sukhumvit 24, shared by both venues

BOTH VENUES

All

**Posting by KO**

Instagram, TikTok and Facebook, on the weekly calendar

BOTH VENUES

1

**Monthly report**

Results, costs and next month's plan

**APPROVALS**

You sign off the content plan and the posts. **KO schedules and publishes everything.**

08 · DELIVERABLES · MONTH BY MONTH

# Deliverables by *month*.

Posts counted on the real calendar, from 1 Oct to 31 Dec.

| VENUE                      | DELIVERABLE                               | OCTOBER<br>LAUNCH | NOVEMBER<br>OPTIMIZE | DECEMBER<br>SCALE | TOTAL       |
|----------------------------|-------------------------------------------|-------------------|----------------------|-------------------|-------------|
| FAIRWAY GOLF AND CITY CLUB | Posts · Tue Thu Sat                       | 14                | 12                   | 14                | 40          |
|                            | Videos                                    | 10                | 10                   | 10                | 30          |
|                            | Graphic designs                           | 5                 | 5                    | 5                 | 15          |
| MANDRAKE CAFE              | Posts · Mon Wed Fri + alternate Saturdays | 15                | 15                   | 15                | 45          |
|                            | Videos                                    | 15                | 15                   | 15                | 45          |
|                            | Menu photo shoot                          | 1                 | 1                    | 1                 | 3           |
| BOTH VENUES                | AI promo and ad videos                    | Included          | Included             | Included          | Every month |
|                            | Shoot day with 3 models                   | 7 Oct             | 1 day                | 1 day             | 3           |
|                            | Ads · Fairway Golf and City Club          | \$35,000          | \$35,000             | \$35,000          | Every month |
|                            | Ads · Mandrake Cafe                       | \$10,000          | \$10,000             | \$10,000          | Every month |
|                            | Monthly report                            | End Oct           | End Nov              | End Dec           | 3           |

CALENDAR

Mandrake alternate Saturdays: 10 and 24 Oct, 7 and 21 Nov, 5 and 19 Dec. First shoot 2 Oct.

09 · CONTENT THEMES · WHAT THE VIDEOS SHOW

# What we *film*.

10 VIDEOS / MONTH

## Fairway Golf and City Club

### How to get here

From the street to the bay door, step by step

### What we have

4 TrackMan rooms, bar, karaoke and terrace

### Why Fairway

Private rooms, pro-level data, a full night out

### Coaching + events

Lessons, swing tips, DJ nights, tournaments

15 VIDEOS / MONTH

## Mandrake Cafe

### Menu making

Coffee, matcha, smoothies and cocktails made up close

### Behind the scenes

The team, the prep and the switch from café to bar

### With models

Guests enjoying the café by day and the bar by night

### Atmosphere

Music, pool table, beer pong and the room after dark

**BOTH VENUES**

AI-generated promo and ad clips run alongside the real footage, for the first stage of the funnel.

10 · PRODUCTION · ONE SHARED SHOOT DAY

# Shoot day with *models*.

## MODELS · PER MONTH

**\$7,000**

**3 models a month, shared by Fairway and Mandrake**

Both venues are on Sukhumvit 24, so one full set-up day gives us content for both. KO handles casting, moodboard, references and the shot list.

## PROPOSED RUN OF DAY

|                            |                                                                |
|----------------------------|----------------------------------------------------------------|
| <b>Before the day</b>      | Casting, moodboard, references and shot list                   |
| <b>Morning · Mandrake</b>  | Café by day: menu making and new-menu photos with models       |
| <b>Afternoon · Fairway</b> | TrackMan sessions with models, coaching, room tour and reveals |
| <b>Evening · both bars</b> | Terrace, karaoke, cocktails, pool table and beer pong          |

**7 OCT**

**First production shoot with 3 models**, both venues. First shoot on 2 Oct; first-week posts use already-made videos.

11 · ADS · FAIRWAY GOLF AND CITY CLUB

# The 3-step *funnel*.

Facebook and Instagram · 50 / 30 / 20 split across the funnel.

01 · REACH

฿10,000

**Golfers, expats, office teams**

Our most engaging videos: room reveals, ball tracking, bar and karaoke energy. Maximum reach inside our target.

02 · RETARGET

฿6,000

**Watched, engaged, visited**

Short promo videos and graphic designs with a clear offer. First visit or booking.

03 · ANNOUNCE

฿4,000

**Clients, past guests**

Special announcements: memberships, events and coaching. Repeat visits.

CHANNEL

PER MONTH

Facebook / Instagram · 3-step funnel

฿20,000

Google search ads

฿15,000

**Fairway total**

฿35,000

GOOGLE SEARCHES

indoor golf Bangkok

golf simulator Sukhumvit

TrackMan Bangkok

private golf rooms Bangkok

Clicks go to booking, LINE and directions.

WEEKLY

Budget moves weekly toward **whatever brings bookings.**

12 · ADS · WHERE THE SPEND GOES

# The media *plan*.

## FAIRWAY GOLF AND CITY CLUB

฿35,000

Facebook / Instagram · 3-step funnel ฿20,000

Google search ads ฿15,000

## MANDRAKE CAFE

฿10,000

Facebook / Instagram · nearby ฿5,000

Google Ads · radius ฿5,000

## MANDRAKE · FACEBOOK AND INSTAGRAM

Location-targeted to people who live and work near Sukhumvit 24: new menu, atmosphere and night-out offers.

## MANDRAKE · GOOGLE ADS

Radius targeting on café and bar searches nearby, so Mandrake shows up when people decide where to go.

Fairway ฿35,000

Mandrake ฿10,000

฿45,000

Combined ad spend per month, paid to Meta and Google, managed by KO.

13 · BUDGET · TOTAL MARKETING BUDGET PER MONTH

# The monthly *budget*.

One package for both venues, October to December.

PER MONTH

฿82,000

Both venues, everything included

KO PACKAGE

฿30,000

Content, posting and ad management

AD SPEND

฿45,000

Fairway ฿35,000 + Mandrake ฿10,000

MODELS

฿7,000

3 models, one shoot day

| LINE                             | WHAT IT COVERS                                                                         | PER MONTH |
|----------------------------------|----------------------------------------------------------------------------------------|-----------|
| KO package                       | Planning, shooting, editing, design, AI video, posting and ad management · both venues | ฿30,000   |
| Ads · Fairway Golf and City Club | Facebook / Instagram ฿20,000 + Google ฿15,000                                          | ฿35,000   |
| Ads · Mandrake Cafe              | Facebook / Instagram ฿5,000 + Google ฿5,000                                            | ฿10,000   |
| Models                           | 3 models, one shared shoot day                                                         | ฿7,000    |
| Total per month                  |                                                                                        | ฿82,000   |

3 MONTHS

Same monthly package in **October, November and December**. Ad spend is paid to Meta and Google and managed by KO.

14 · REPORTING · WHAT YOU SEE EACH MONTH

# A clear monthly *report.*

01

## Reach and views

How many people in our target saw each venue

02

## Clicks and visits

Website, Google Maps and profile visits from ads

03

## Inquiries

Instagram DMs and LINE messages from ads and posts

04

## Bookings and events

Tracked with offer codes and “how did you find us”

05

## Cost per result

What each view, click and inquiry cost, by stage

06

## Next month's plan

What worked, what we cut, where budget moves

**MONTH-END**

First report at the **end of October**, then at the end of November and the end of December.

15 · NEXT STEPS · THE FIRST MONTH

# How we *start*.

01

BEFORE 1 OCT

## Kickoff + prep

Goals, access, brand assets, LINE and Instagram. Content plan, casting, shot list.

02

1 OCT

## Posting starts

Fairway and Mandrake calendars go live with already-made videos.

03

2 OCT

## First shoot

Already-made videos carry the first week of posts.

04

7 OCT

## Model shoot

Full set-up day with 3 models, both venues.

05

END OF OCT

## First report

Results, costs and next month's plan.

### YOUR PART

Share access and brand assets at kickoff, then **approve the plan and the posts**. KO handles the rest.

16 · FAIRWAY GOLF AND CITY CLUB +  
MANDRAKE CAFE

# Let's get *started.*

Posting starts **1 Oct**. First shoot **2 Oct**, model  
shoot **7 Oct**, first report at the end of October.  
Three months, one team for both venues.

฿82,000 / month

Oct – Dec 2026

Sukhumvit 24 · Bangkok

