

KO MARKETING · EXECUTION PLAN

Fairway Golf and City Club

+ *Mandrake Cafe*

One team running content and ads for both venues. From casting to ad spend.

3 months

OCT – DEC 2026

2 Oct

FIRST SHOOT

~31 Dec

CONTRACT END

1 Oct

KICKOFF

End of month

REPORT

What's inside.

03 Outcomes

04 What KO handles

05 Launch calendar

06 Fairway deliverables

07 Mandrake deliverables

08 Shooting production

09 Running ads · Fairway

10 Running ads · Mandrake

11 Total budget

£82,000

12 Monthly report

13 Next steps

What success looks like.

Two venues, one team.

One KO package covers both venues. Shared monthly shoot day, shared models, one ad management team.

FAIRWAY GOLF AND CITY CLUB

Bookings, memberships, events, coaching

Content that answers how to get here, what we have, and why Fairway.

MANDRAKE CAFE

Local visitors and the new menu

Atmosphere and food content that converts nearby audiences.

One team, from casting to *ad spend*.

FIND MODELS

Cast 3 models each month

Both venues. KO handles casting, moodboard and references before the shoot day.

PLAN · SHOOT · EDIT

Content plan to finished video

Shot lists, professional camera, one full set-up day. Reels, TikToks, ad cuts, graphics and AI video.

POST · RUN ADS

Scheduled and optimised

Instagram, TikTok and Facebook. Meta funnel and Google search ads, tuned weekly toward bookings.

You approve the plan and the posts. We handle everything else.

October, day by day.

MON	TUE	WED	THU	FRI	SAT	SUN
28 Planning	29 Planning	30 Planning	1 Fairway	2 Shoot Mandrake	3 Fairway	4
5 Mandrake	6 Fairway	7 Production Mandrake	8 Fairway	9 Mandrake	10 Fairway Mandrake	11
12 Mandrake	13 Fairway	14 Mandrake	15 Fairway	16 Mandrake	17 Fairway	18
19 Mandrake	20 Fairway	21 Mandrake	22 Fairway	23 Mandrake	24 Fairway Mandrake	25
26 Mandrake	27 Fairway	28 Mandrake	29 Fairway	30 Mandrake	31 Fairway	1

Fairway Tue · Thu · Sat — 14 posts**Mandrake Mon · Wed · Fri + every other Sat — 15 posts**

2 Oct First shoot, already-made videos

7 Oct Production shoot with 3 models

First-week posts use already-made videos.

Monthly report at end of month.

3-month contract to end of Dec.

Fairway Golf and City Club deliverables.

10

Videos / month

Shot on a professional camera, with and without models

5

Graphic designs

Promotions, sales and ad creatives on the Fairway palette

AI

Generated videos

Scroll-stopping promo and ad clips alongside real footage

How to get here

From the street to the bay door, step by step

What we have

4 TrackMan rooms, bar, karaoke and terrace

Why Fairway

Private rooms, pro-level data, a full night out

Coaching + events

Lessons, swing tips, DJ nights, tournaments

Mandrake Cafe *deliverables.*

15

Videos / month

Menu making, behind the scenes, with models, atmosphere

1

Menu photo shoot

Every new dish and drink, turned into menu graphic designs, posts and ads

+

AI video

Promo and ad clips for the first stage of the funnel

Menu making

Coffee, matcha, smoothies and cocktails made up close

Behind the scenes

The team, the prep and the switch from café to bar

With models

Guests enjoying the café by day and the bar by night

Atmosphere

Music, pool table, beer pong and the room after dark

Shooting production with models overview.

฿7,000

3 models a month, shared by Fairway and Mandrake

Both venues are on Sukhumvit 24, so one full set-up day gives us content for both. KO handles casting, moodboard, references and the shot list.

PROPOSED RUN OF DAY

Before the day

Casting, moodboard, references and shot list

Morning · Mandrake

Café by day: menu making and new-menu photos with models

Afternoon · Fairway

TrackMan sessions with models, coaching, room tour and reveals

Evening · Both bars

Terrace, karaoke, cocktails, pool table and beer pong

Running ads strategy.

฿10,000

STAGE 1 · REACH

Golfers, expats, office teams

Our most engaging videos: room reveals, ball tracking, bar and karaoke energy. Maximum reach inside our target.

฿6,000

STAGE 2 · RETARGET

Watched, engaged, visited

Short promo videos and graphic designs with a clear offer. First visit or booking.

฿4,000

STAGE 3 · ANNOUNCE

Clients, past guests

Special announcements: memberships, events and coaching. Repeat visits.

CHANNEL

MONTH 1

Facebook / Instagram

฿20,000

Google search ads

฿15,000

Fairway total

฿35,000

GOOGLE SEARCHES

indoor golf Bangkok · golf simulator Sukhumvit · TrackMan Bangkok · private golf rooms Bangkok

Clicks go to booking, LINE and directions.

50 / 30 / 20 split. Budget moves weekly toward whatever brings bookings.

Running ads *Mandrake budget.*

฿10,000

All aimed nearby Sukhumvit 24

฿5,000

Facebook and Instagram

Location-targeted to people who live and work near Sukhumvit 24: new menu, atmosphere and night-out offers

฿5,000

Google Ads

Radius targeting on café and bar searches nearby, so Mandrake shows up when people decide where to go

Fairway ฿35,000

Mandrake ฿10,000

Combined ad spend month 1: ฿45,000. Fairway ฿35,000 + Mandrake ฿10,000. KO manages every baht.

*Total marketing budget **per month.***

฿82,000

฿30,000 KO + ฿45,000 ads + ฿7,000 models

MONTH ONE

Both venues

฿30,000

KO package

Planning, shooting, editing, design, AI video, posting and ad management. Both venues.

฿45,000

Ad spend

Fairway ฿35,000 + Mandrake ฿10,000. Paid to Meta and Google, managed by KO.

฿7,000

Models

3 models per month, one shared shoot day. Model fees paid per shoot day.

KO ฿30k

Ads ฿45k

฿7k

A clear monthly report.

1

Reach and views

How many people in our target saw each venue

2

Clicks and visits

Website, Google Maps and profile visits from ads

3

Inquiries

Instagram DMs and LINE messages from ads and posts

4

Bookings and events

Tracked with offer codes and "how did you find us"

5

Cost per result

What each view, click and inquiry cost, by stage

6

Next month's plan

What worked, what we cut, where budget moves

Let's get started.

01

Kickoff

Goals, access, brand assets, LINE and Instagram

02

Planning

Content plan, references, model casting, shot list

03

First shoot

2 Oct, already-made videos go live on day one

04

Production

7 Oct, full shoot day with 3 models, both venues

05

Report

End of October: results, costs, next month's plan

Posting starts 1 Oct. First report end of October. 3-month contract to end of December.